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April 26, 2007

Ms. Jennie Goldberg

Seattle City Light

700 Fifth Avenue, Suite 3300
Seattle, WA 98104-5031

Subject: Lower Duwamish Sediment Project, 2000 Contract
Progress Report for February 24, 2007 through March 30, 2007

Dear Jennie:

This progress report and the associated Invoice No. 80-3125 cover work on Slip 4
performed by Integral Consulting and its subcontractors from February 24, 2007 through
March 30, 2007 under the Duwamish Waterway Sediment Investigation contract. The
following work is covered by this invoice:

o Task 14C (Biological Assessment) — Integral staff submitted the final BA to the City,
King County, and EPA on February 9, 2007.

e Task 14F (Slip 4 100% Design): Integral staff coordinated with EPA and the City in
discussions regarding EPA'’s design comments including conference calls on March
6 and 8, and made revisions to the 100% design in response to EPA comments. The
final document set was submitted to EPA on February 9, 2007. Invoices were
received from a CAD subcontractor (Midpoint CAD) and an engineering
subcontractor (Parson Brinckerhoff) that supported the 100% design effort.

o Task 14] (Slip 4 Design - Project Management): Integral staff reviewed labor reports
and participated in internal staff coordination for the design and BA efforts.
Integral staff met with City staff regarding the GTSP flume project on March 5.

e Task 14K (Slip 4 Source Control): Integral staff reviewed an SAIC report on
existing information for North Boeing Field and developed lists of additional
documents to review as well as documents the SAIC report did not review, )
provided comments on the SAIC report to the City, participated in calls with City
staff regarding the SAIC report, identified new data for inclusion into the database,
began compiling data on drain cleanout actions for inclusion into the database,
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provided data products at the request of City staff, and performed quality assurance
reviews of database entries.

The specific charges to each contract task are provided in the attached Task Order
Summary sheets. Please call if you have questions.

Sincerely,

“Bbs Doy

Betsy Day
Integral Consulting Inc.

Enclosures
c. project file

integ@_,l_
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